M. A. R. 57 (Rule 116) **No. D**

Measurement Book

135324

Serial No. 1st & final

Name of work Construction of Cc Roads & drains @ L.B.S. Nagara From ..... To .....

Name of Contractor of nature of Agency ... I/c W.N.E. DA

Date of commencement of work ... R. Subramani, No. 105, 3rd cross Nandini Layout Bangalore - Road

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Est Cost Rs = 25.00 Lakhs						
	Work Order No:- EE/Project/YNK2/W.O/81/2017-18						
	Work code No:- 004-18-000008.						18/12/17
	EE/Project/YNK2/TS/52/17-18 Dt:- 9/10/17						
	CE/YNK2/TS/238/17-18 Dt:- 10/10/17						
	TP = (+) 4.99 /- above						
	Date of Commencement of Work:- 31/01/18						

M. A. R. 57 (Rule 116) No. D

Measurement Book

135332

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions: Length	Dimensions: Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	Total Rs - - =					26 23,000/-	
						Rs. 26,10,875-00	
	C.R.F.C Civil S2W/2/18						Ramanjaneyulu 24/02/18

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Remarks / Measurements
1	2	Number 3	Length 4	Breadth 5	Depth 6	7	



M. A. R. 57 (Rule 116) **No. D**

Measurement Book

135333

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions			Contents	Reference to last Measurement
			Length	Breadth	Depth		
1	2	3	4	5	6	7	8
				Total Rs:		26,10,875-00	
				1%	IT.	26109-00	
				1%	Cess-	26109-00	
				0.1%	CBF.	2611-00	
					LR.	32114-00	
					Adjt.	86943-00	
					Chqe	25,23,932-00	

Audited & Admitted for Rs.....
Rs:26,10,875-00
.....
Rs:25,23,932-00 by Cheque
and Rs.....86943-00 by Adjustment

Accts. Supdt. 02/03
Project Division
B.B.M.P.

Exe. Engineer
Project Division
B.B.M.P

27/3/18